

NABARD RIDF – XIII – RIAD – Adilabad district - “Road from Vemanpally to Penchikalpet via Lingala, Girivelly, Gerre” - Granting of Extension Of Agreement Time upto 30.06.2012 without Penalty- Orders - Issued

G.O.Rt.No. 123

Dated: 23.1.2012

1. G.O.Rt.No.310, PR&RD (Progs.II) Dept, dated. 27.02.2008
2. From the Chief Engineer, Panchayat Raj , RIAD , Lr.No. NABARD/ RIAD / DEE-II / Vempally – Penchikalpet / ADB / 08, Dated 28.11.2011

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in her letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 30.6.2012 i.e for (270) days without imposing liquidated damages, in respect of work, "Road from Vemanpally to Panchikalpet via Lingala, Girivelly, Gerre" in Adilabad district sanctioned under NABARD RIDF-XIII- RIAD as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/qoir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Adilabad district.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER